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DRAFT

BIOVENTING PILOT TEST WORK PLAN FOR
SITE 6B - FUEL FARM (TANK 191)
US COAST GUARD SUPPORT CENTER

KODIAK, ALASKA

1.0 INTRODUCTION

This work plan presents the scope of an in situ bioventing pilot test for treatment of
fuel-contaminated soils associated with Tank 191 at the Nyman Peninsula Fuel Farm (Site
6B) at the US Coast Guard Support Center in Kodiak, Alaska. The pilot test has three
primary objectives: 1) to assess the potential for supplying oxygen throughout the
contaminated soil interval, 2) to determine the rate at which indigenous microorganisms
will degrade fuel when stimulated by oxygen-rich soil gas, and 3) to evaluate the potential
for sustaining these rates of biodegradation until fuel contamination is remediated to
concentrations below regulatory standards.

The pilot test will be conducted in two phases. A vent well (VW) and monitoring
points (MPs) will be installed near the location of Tank 191 during site investigation
activities. The initial stage will also include an in situ respiration test and an air
permeability test. This initial testing is expected to take approximately 2 weeks. During
the second phase, a bioventing system will be installed and monitored over a 1-year
period.

If bioventing proves to be feasible at this site, pilot test data could be used to design a
full-scale remediation system and to estimate the time required for site cleanup. An added
benefit of the pilot testing at Site 6B (Tank 191) is that a significant amount of the fuel
contamination should be biodegraded during the 1-year pilot test, as the testing will take
place within the most contaminated soils identified to date at the site.

Additional background information on the development and recent success of the
bioventing technology is presented in the Test Plan and Technical Protocol For A Field
Treatability Test For Bioventing (Hinchee et al., 1992). This protocol document will also
serve as the primary reference for pilot test VW and MP designs and detailed procedures
which will be used during the test.

022/722408/110.WW6 1




2.0 SITE DESCRIPTION

2.1 Site Location and History

Site 6B is located on the central Nyman Peninsula, as shown in Figure 2.1, and contains
13 large above- and underground fuel storage tanks that were constructed between 1942
and 1990, including 3 that are currently used for the storage of JP-5. Tank Group 3
(Figure 2.2) includes inactive Tanks 191, 192, and 193, as well as active JP-5 Tanks N-10,
N-12, and N-60. The primary uses of these tanks have been diesel and JP-5 storage;
however, Tank 192 currently contains waste oil. Tank 191, located in Tank Group 3 at
the southern and topographically lowest end of the Nyman Peninsula Fuel Farm (Figure
2.3), is an inactive 567,000-gallon concrete and steel underground storage tank (UST)
formerly containing diesel oil and JP-5 fuel.

Tank Group 3 tanks have documented histories of leakage. The largest spill, resulting
from an inadvertent overfill of Tank 192, occurred in 1970. Surface drainage from this
spill reportedly migrated past Building N-13 to Outer Women's Bay (Figure 2.2). Tank
191 was known to leak as early as 1954. While one report indicates the rate of leakage to
be 500 gallons per day in 1954, another report indicates the tank was secured in the mid
1950's because it leaked approximately 2,300 gallons per day. Due to its poor condition,
Tank 191 was abandoned in 1978. Additionally, records indicate that Tank 192 was
leaking at a rate of 1,200 gallons per day in 1963, however, the tank was never secured
[Science Applications International Corporation (SAIC), 1994].

2.2 Site Geology

Geologic units beneath Site 6B consist of glacial deposits overlying slate bedrock. The
unconsolidated glacial deposits are predominantly silt and clay-rich glacial tills and some
recessional outwash alluvial deposits. The glacial deposits are typically covered by post-
glacial peats and organic soils that have been overlaid by multiple volcanic ash layers. The
top of the slate bedrock was encountered at approximately 18 feet below ground surface

.(bgs) at boring SB-6B-141 (now monitoring well MW-6B-141). The slate bedrock

consists of a number of irregular flows with varying physical characteristics (SAIC, 1994).
Ground water beneath the Tank 191 site occurs at a depth of approximately 15 feet bgs
and flows to the northwest at a gradient of approximately 0.14 foot/foot.

2.3 Site Contaminants

The primary contaminants at this site are petroleum hydrocarbons associated with
diesel fuel and JP-5 jet fuel, which have been detected in the soils at depths ranging from
the surface to a depth of 19.5 feet bgs (SB-6B-141). Total recoverable petroleum
hydrocarbons (TRPH) were detected at a maximum concentration of 3,400 milligrams per
kilogram (mg/kg) in sample SB-6B-141-02-1 at a depth of 18 to 19 feet bgs. Samples
collected from a depth beginning at 3 feet bgs from SB-6B-140 and SB-6B-150 exhibited
lower TRPH concentrations of 2,400 mg/kg and 2,500 mg/kg, respectively. Maximum

022/722408/110.WW6 2
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concentrations of ethylbenzene and xylenes were detected at 3 to 5 feet bgs in SB-6B-140
(now monitoring well 6B-140) at concentrations of 1,900 and 6,200 micrograms per
kilogram (ug/kg), respectively. Benzene and toluene were not detected above
background concentrations in any soil samples from the Tank 191/192 area (SAIC, 1994).

3.0 SITE-SPECIFIC ACTIVITIES

The purpose of this section is to describe the work that will be performed by
Engineering-Science, Inc. (ES) at Site 6B, Tank 191. Activities that will be performed
include siting and construction of a central air injection VW, and two vapor MPs; an in
situ respiration test; an air permeability test; and the installation of a long-term bioventing
pilot test system. Soil and soil gas sampling procedures and the blower configuration that
will be used to inject air (oxygen) into contaminated soils through the VW are also
discussed in this section. No dewatering will take place during the pilot test. Pilot test
activities will be confined to unsaturated soils remediation. Existing monitoring wells will
not be used as primary air injection wells. However, monitoring wells which have a
portion of their screened interval above the water table may be used as vapor MPs or to
measure the composition of background soil gas.

3.1 Site Layout

A general description of criteria for siting a central VW and vapor MPs are included in
the protocol document (Hinchee et al., 1992). .Figure 3.1 illustrates the proposed
locations of the central VW and MPs at this site. The final locations of these wells may
vary slightly from the proposed locations if significant fuel contamination is not observed
in the boring for the VW. Based on site investigation data, the central VW should be
located near soil boring SB-6B-141. Soils in this area are expected to be oxygen depleted
(<2%) due to high hydrocarbon levels, and increased biological activity should be
stimulated by oxygen-rich soil gas ventilation during pilot test operations.

Based on the depth of contamination at this site and the experience that ES has had
with similar soil types, the potential radius of venting influence around the central air
injection well is expected to be 30 to 40 feet. Two vapor MPs (MPA and MPB) will be
located within a 35-foot radial distance of the central VW. Monitoring well MW-6B-141
will also be used as a soil gas monitoring point. A third MP (exact location to be
determined in the field) will be located within approximately 1,000 feet of the site in an
uncontaminated area, and will be used to measure background levels of oxygen and
carbon dioxide and to determine if natural carbon sources are contributing to oxygen
uptake during the in situ respiration test. An existing ground water monitoring well with a
portion of the screen extending above the ground water table may be used as a
background MP.

022/722408/110.WW6 6
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3.2 Vent Well

The VW will be constructed of 4-inch inside-diameter (ID) Schedule 40 PVC, with a
15-foot interval of 0.04-inch slotted screen set at approximately 5 to 20 feet bgs. Flush-
threaded PVC casing and screen with no organic solvents or glues will be used. The filter
pack will be clean, well-rounded silica sand with an 6-9 grain size, and will be placed in
the annular space of the screened interval. A 2-foot layer of granular bentonite, hydrated
in place with potable water, will be placed directly over the filter pack to produce an air-
tight seal above the screened interval. A complete seal is critical to prevent injected air
from short circuiting to the surface during the bioventing test. The remaining annular
space will then be filled to the ground surface with bentonite/cement grout. Figure 3.2
illustrates the proposed VW construction for this site.

3.3 Monitoring Points

A typical multi-depth vapor MP installation for this site is shown in Figure 3.3. Soil
gas oxygen and carbon dioxide concentrations will be monitored at depths of
approximately 5, 10, and 15 feet bgs at each location. MPA and MPB will be located 20
and 35 feet from the VW, respectively. Additionally, MW-6B-141 will be 10 feet from the
VW and will be used as an MP. Actual monitoring point depths and locations will be
determined in the field. Soil temperature will be monitored using thermocouples installed
at the shallow and deep intervals at MPA. Multi-depth monitoring will confirm that the
entire soil profile is receiving oxygen and be used to measure fuel biodegradation rates at
each depth.

The MPs will be constructed with three vapor probes. Each vapor probe, constructed
of a 6-inch-long section of 1-inch-diameter PVC well screen, will be placed within a 2-foot
layer of 6-9 sieve-size silica sand. The annular spaces between the three screened MP
intervals will be sealed with bentonite to isolate the intervals. The bentonite seals will
consist of granular bentonite or bentonite pellets hydrated in place. The bentonite within 2
feet above and below the sand intervals will be placed in approximately 6-inch layers and
hydrated with potable water prior to placement of subsequent layers to assure complete
saturation and hydration of the bentonite. Additional details on VW and MP construction
are found in Section 4 of the protocol document (Hinchee et al., 1992).

3.4 Handling of Drill Cuttings

Drill cuttings will be placed on plastic sheeting and segregated at S-foot intervals.
Headspace readings will be used to determine the disposition of cuttings. Headspace
readings will be performed as specified in the Alaska Department of Environmental
Conservation (ADEC) Standard Quality Assurance Program Plan for Underground
Storage Tank Systems Regulated by 18 AAC78 (Standard QAPP). Cuttings with
representative soil sample headspace readings less than 20 parts per million volume per
volume (ppmv) will be spread on the ground surface at the site. Twenty ppmv was chosen

022/722408/110.WW6 8
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as the criteria because elevated headspace moisture conditions may cause erratic meter
responses as noted in the Standard QAPP.

Cuttings with headspace readings greater than 20 ppmv will be placed in 55-gallon U.S.
Department of Transportation approved drums. Drums will be properly labeled and
transported to a drum storage area designated by the U.S. Coast Guard. Containerized
drill cuttings will become the responsibility of the Coast Guard, or their designated
contractor, and will be analyzed and disposed of in accordance with the current
procedures for ongoing remedial investigations. A maximum of 10 55-gallon drums of
cuttings will be generated.

3.5 Soil and Soil Gas Sampling
3.5.1 Soil Samples

Three soil samples will be collected from the pilot test area during the installation of the
VW and MPs. Sampling procedures will follow those outlined in the protocol document
and the Standard QAPP which was adopted by ES in June 1993. These procedures were
approved by ADEC for the soil sampling activities performed by ES at the pilot test sites
at Elmendorf Air Force Base in June 1993. A total hydrocarbon vapor analyzer will be
used during drilling to screen split-spoon samples for intervals of high fuel contamination.
Based on field screening results, one soil sample will be collected from the most
contaminated interval of the VW boring, and one sample will be collected from the
interval of highest apparent contamination in each of the borings for the two MPs closest
to the VW. Soil samples will be analyzed for diesel-range organics (DRO) by Method
SW8015M; gasoline-range organics (GRO) by Method SW8015M; benzene, toluene,
ethylbenzene, and xylenes (BTEX) by Method SW8020; and a single sample will be
analyzed for soil moisture, pH, particle sizing, alkalinity, total iron, and nutrients.

Samples for DRO, GRO, and BTEX analysis will be collected using a split-spoon
sampler containing brass tube liners. Soil samples collected in the brass tubes for DRO,
GRO, BTEX, and physical parameter analyses will be immediately trimmed, and the ends
will be sealed with aluminum foil or Teflon® fabric held in place by plastic caps. Soil
samples will be labeled following the nomenclature specified in the protocol document
(Section 5), wrapped in plastic, placed in a cooler, and maintained at a temperature of 4
degrees centigrade for shipment. A chain-of-custody form will be filled out, and the
cooler will be shipped to the PACE, Inc. laboratory in Huntington Beach, California for
analysis. This laboratory has been audited by the Air Force and meets all quality
assurance/quality control (QA/QC) and certification requirements for the State of Alaska.

3.5.2 Soil Gas Samples

Initial soil gas samples will be collected in SUMMAZ® canisters, in accordance with the
Bioventing Field Sampling Plan (ES, 1992), from the VW and from the MPs closest to
and furthest from the VW. Additionally, these soil gas samples will be used to predict

022/722408/110.WW6 11
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potential air emissions, to determine the reduction in BTEX and total volatile
hydrocarbons (TVH) during the 1-year test, and to detect any migration of these vapors
from the source area.

Soil gas sample canisters will be placed in a small cooler and packed with foam pellets
to prevent excessive movement during shipment. Samples will not be sent on ice to
prevent condensation of hydrocarbons. A chain-of-custody form will be filled out, and the
cooler will be shipped to the Air Toxics, Inc. laboratory in Folsom, California for analysis.

3.6 Blower System

A 2.5-horsepower regenerative blower capable of injecting air at a rate of 100 standard
cubic feet per minute (scfm) at a pressure of 50 inches of water will be used to conduct
the initial air permeability test and the extended pilot test. Figure 3.4 is a schematic of a
typical air injection system used for pilot testing. The maximum power requirement
anticipated for this pilot test is 230/208-volt, single-phase, 30-amp service. Additional
details on power supply requirements are described in Section 5.0, Coast Guard Support
Requirements.

3.7 In Situ Respiration Test

The objective of the in situ respiration test is to determine the rate at which soil
bacteria degrade petroleum hydrocarbons. Respiration tests will be performed at selected
MPs where bacterial biodegradation of hydrocarbons is indicated by low oxygen levels and
elevated carbon dioxide concentrations in the soil gas. Using I-cubic-foot-per-minute
(cfm) pumps, air will be injected into approximately four MP depth intervals containing
low levels (<2%) of oxygen. A 20-hour air injection period will be used to oxygenate
local contaminated soils. At the end of the 20-hour air injection period, the air supply will
be cut off, and oxygen, carbon dioxide, and TVH concentrations will be monitored for the
following 48 to 72 hours. The decline in oxygen and increase in carbon dioxide
concentrations over time will be used to estimate rates of bacterial degradation of fuel
residuals. Helium will also be injected into the selected MP screened intervals to assess
the effectiveness of the bentonite seals. Additional details on the in sifu respiration test
are found in Section 5.7 of the protocol document (Hinchee et al., 1992).

3.8 Air Permeability Test

The objective of the air permeability test is to determine the extent of the subsurface
that can be oxygenated using one air injection VW. Prior to initiating the test, baseline
concentrations of oxygen, carbon dioxide, moisture, and TVH will be measured in soil gas
from the VW and each MP screened interval.

Air will be injected into the 4-inch-diameter VW using the blower unit, and pressure

response will be measured at each MP with differential pressure gauges to determine the
region influenced by the unit. Oxygen will also be monitored in the MPs to ascertain

022/722408/110.WW6 12
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whether oxygen levels in the soil increase as the result of air mjectlon One air
permeability test lasting 4 to 24 hours will be performed.

3.9 Installation of Extended (1-Year) Pilot Test Bioventing System

An extended, 1l-year bioventing system also will be installed at Tank 191. It is
anticipated that the extended-test will require a 2.5 horsepower blower to inject air into
the subsurface at flow rates in the range of 10 to 30 scfm. A Coast Guard electrician will
be requested to wire the blower to line power. The blower will be housed in a small,
prefabricated shed to provide protection from the weather. The blower unit will be
explosion-proof, and electrical wiring will be installed in accordance with the national
electric code (NEC) and Coast Guard codes for the selected location.

The system will be in operation for 1 year, and every 6 months ES personnel will
conduct in situ respiration tests to monitor the long-term performance of this bioventing
system. Weekly system checks (generally less than 10 minutes on site) will be performed
by Coast Guard personnel. If required, major maintenance of the blower unit will be
performed by ES-Denver personnel. Detailed blower system information and a
maintenance schedule will be included in the operation and maintenance manual provided
to the Coast Guard. More detailed information regarding the test procedures are provided
in the protocol document (Hinchee et al., 1992).

4.0 EXCEPTIONS TO PROTOCOL PROCEDURES

The procedures that will be used to measure the air permeability of the soil and in situ
respiration rates are described in Sections 4 and 5, respectively, of the protocol document
(Hinchee et al., 1992). No exceptions to the protocol are anticipated at Site 6B.

5.0 COAST GUARD SUPPORT REQUIREMENTS

5.1 Test Preparation

The following Coast Guard support is needed prior to the arrival of the dnllmg
subcontractor and the ES pilot test team:

e Assistance in obtaining drilling and digging permits.

e Confirmation of available power source, including 230-volt, 30-amp, single-
phase service and a breaker box with one 230-volt receptacle and two 110-volt
receptacles located near Tank 191. Electrical wiring will conform to the NEC
and Coast Guard electrical codes.

e Provision of any paperwork required to obtain gate passes and security badges
for approximately two ES employees, two drillers, and an electrician (if a Coast
Guard electrician is not available). Vehicle passes will be needed for two ES
rental trucks, and a drill rig and supply truck.

022/722408/110.WW6 14




During the initial testing, the following Coast Guard support is needed:

Twelve square feet of desk space and a telephone in a building located as close
to the site as practical.

The use of a facsimile machine for transmitting 15 to 20 pages of test results.
A decontamination area where the driller can clean augers between borings.

Acceptance of responsibility for drill cuttings from VW and MP borings,
including any drum sampling to determine hazardous waste status.

During the 1-year extended pilot test, Coast Guard personnel will be required to
perform the following activities:

Check the blower system once per week to ensure that it is operating and to
record the air injection pressure. ES will provide a brief training session on this
procedure.

If the blower stops working, notify Mr. Brian Blicker or Mr. Doug Downey
(303) 831-8100 of ES; or Lt Col Ross Miller (AFCEE) at (210) 536-4331.

Arrange site access for an ES technician to conduct an in situ respiration test
approximately 6 months after the initial pilot test, and to conduct soil sampling
and respiration testing approximately 1 year after the initial pilot test.

6.0 PROJECT SCHEDULE

The following schedule is contingent upon timely approval of this pilot test work plan
and fulfillment of Coast Guard support requirements.

Event Date

Initial Site Visit 18 July 1994

Draft Test Work Plan to AFCEE/Coast Guard 18 July 1994

Begin Initial Pilot Test 15 August 1994

Interim Results Report 23 September 1994

6-Month Respiration Test February 1994

Final Respiration Test August 1994
022/722408/110.WW6 15
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7.0 POINTS OF CONTACT

Coast Guard point of contact:

Lt. Woloszynski:
CEU Juneau

P.O. Box 21747
Juneau, AK 99802
(907) 463-2408
Fax (907) 463-2404

Lt Col Ross Miller/Mr James Gonzales
AFCEE/EST
Brooks AFB, TX 78235-5000

DSN 240-4366
COM (210) 536-4366

Mr Doug Downey/Brian Blicker
Engineering-Science, Inc.

1700 Broadway, Suite 900
Denver, CO 80290

(303) 831-8100
Fax (303) 831-8208
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